

# Mystery Shopping: Discovery, Design, Development, Testing & Launch

1. Discovery	2. Analysis & Design	3. Development	4. Test & Launch
<b>Purpose</b> Finalize project specifications, obtain program design inputs, and develop program schedule.	<b>Purpose</b> Analyze program information received and begin to design program materials and procedures.	<b>Purpose</b> Finalize program materials and programming of STN applications.	<b>Purpose</b> Publish final program materials, test all procedures and deliverables, and complete final launch preparations.
<b>Key Deliverables &amp; Activities</b> <ul style="list-style-type: none"> <li>• Conduct kickoff meeting</li> <li>• Define program objectives</li> <li>• Determine number of scenarios</li> <li>• Determine number of questionnaires</li> <li>• Define evaluator requirements</li> <li>• Define reporting requirements</li> <li>• Receive key program inputs</li> <li>• Receive location data</li> <li>• Receive organizational hierarchy</li> <li>• Develop program schedule</li> </ul>	<b>Key Deliverables &amp; Activities</b> <ul style="list-style-type: none"> <li>• Analyze program inputs</li> <li>• Identify key touchpoints and behaviors</li> <li>• Design questionnaire</li> <li>• Design shopper instructions</li> <li>• Design reporting/distribution plans</li> <li>• Document shopper rules/requirements</li> <li>• Document Quality Assurance rules/requirements</li> <li>• Document distribution process</li> <li>• Document location update process</li> <li>• Document hierarchy update process</li> </ul>	<b>Key Deliverables &amp; Activities</b> <ul style="list-style-type: none"> <li>• Finalize questionnaire</li> <li>• Finalize shopper instructions</li> <li>• Upload questionnaire to database</li> <li>• Set up shopper training portal</li> <li>• Upload org hierarchy to database</li> <li>• Review w/ Scheduling manager</li> <li>• Review with Quality Assurance manager</li> <li>• Develop Catapult reporting site</li> </ul>	<b>Key Deliverables &amp; Activities</b> <ul style="list-style-type: none"> <li>• Publish shopper instructions</li> <li>• Publish shopper rules/requirements</li> <li>• Publish QA rules/requirements</li> <li>• Plan evaluations</li> <li>• Conduct test shops</li> <li>• Verify launch readiness</li> <li>• Assign and train shoppers</li> <li>• Review reports</li> <li>• Monitor progress</li> </ul>
<b>Client Responsibilities &amp; Sign-Offs</b> <ul style="list-style-type: none"> <li>• Contract signed</li> <li>• Assign program manager</li> <li>• Approve program schedule</li> <li>• Location data provided</li> <li>• Program inputs provided</li> </ul>	<b>Client Responsibilities &amp; Sign-Offs</b> <ul style="list-style-type: none"> <li>• Review draft questionnaire</li> <li>• Review draft evaluator instructions</li> <li>• Review draft reporting/dist. plan</li> <li>• Weekly meetings w/ STN</li> </ul>	<b>Client Responsibilities &amp; Sign-Offs</b> <ul style="list-style-type: none"> <li>• Approve final questionnaire approval</li> <li>• Approve final evaluator instructions</li> <li>• Approve final reporting/dist. plan</li> <li>• Weekly meetings w/ STN</li> </ul>	<b>Client Responsibilities &amp; Sign-Offs</b> <ul style="list-style-type: none"> <li>• Weekly meetings w/ STN</li> <li>• Confirm launch readiness</li> </ul>
<b>General Timing</b> 1 week	<b>General Timing</b> 1-2 weeks	<b>General Timing</b> 1-2 weeks	<b>General Timing</b> 1 week
<b>Program Milestone</b> Discovery complete	<b>Program Milestone</b> Analysis & Design complete	<b>Program Milestone</b> Development complete	<b>Program Milestone</b> Test & Launch complete